



SBHA Summer 2021 Programme

Route 1 Planned Cycle



ID	Task Name	Start	Finish	01 April			01 May		01 June		01 July		01 August		01 September		01 October		
				22/03	05/04	19/04	03/05	17/05	31/05	14/06	28/06	12/07	26/07	09/08	23/08	06/09	20/09	04/10	18/10
1	Hawick																		
2	Grass Cutting Cycle (North)	Mon 29/03/21	Fri 01/10/21																
17	Grass Cutting Cycle (South)	Mon 29/03/21	Fri 01/10/21																
32	Herbicide	Mon 03/05/21	Fri 24/09/21																
33	Hedge Prune	Mon 07/06/21	Fri 20/08/21																
34	Denholm																		
35	Grass Cutting Cycle	Mon 05/04/21	Fri 08/10/21																
50	Herbicide	Mon 03/05/21	Fri 10/09/21																
51	Rough Grass Cutting	Mon 10/05/21	Tue 31/08/21																
52	Rough Grass Cutting 1	Tue 11/05/21	Wed 12/05/21																
53	Rough Grass Cutting 2	Tue 13/07/21	Wed 14/07/21																
54	Rough Grass Cutting 3	Tue 14/09/21	Wed 15/09/21																
55	Hedge Prune	Mon 07/06/21	Fri 20/08/21																
56	Newcastleton																		
57	Grass Cutting Cycle	Mon 05/04/21	Fri 08/10/21																
72	Herbicide	Mon 03/05/21	Fri 10/09/21																
73	Rough Grass Cutting	Mon 03/05/21	Tue 07/09/21																
77	Hedge Prune	Mon 07/06/21	Fri 20/08/21																