



SBHA Summer 2021 Programme

Route 2 Planned Cycle



ID	Task Name	Start	Finish	2021																																																
				April							May							June							July							August							September							October						
				22/03	29/03	05/04	12/04	19/04	26/04	03/05	10/05	17/05	24/05	31/05	07/06	14/06	21/06	28/06	05/07	12/07	19/07	26/07	02/08	09/08	16/08	23/08	30/08	06/09	13/09	20/09	27/09	04/10	11/10	18/10	25/10																	
1	Galashiels	Mon 29/03/21	Fri 29/10/21																																																	
2	Grass Cutting Town Centre	Mon 29/03/21	Tue 28/09/21																																																	
17	Grass Cutting Langlee	Mon 29/03/21	Thu 01/04/21																																																	
32	Herbicide	Mon 03/05/21	Fri 24/09/21																																																	
33	Hedge Prune	Mon 07/06/21	Fri 20/08/21																																																	
34	Blyth Bridge	Mon 05/04/21	Wed 06/10/21																																																	
35	Grass Cutting Cycle	Mon 05/04/21	Wed 29/09/21																																																	
50	Herbicide	Mon 10/05/21	Sat 18/09/21																																																	
51	Rough Grass Cutting	Mon 17/05/21	Fri 21/05/21																																																	
55	Broughton	Mon 05/04/21	Wed 06/10/21																																																	
56	Grass Cutting Cycle	Mon 05/04/21	Wed 06/10/21																																																	
71	Herbicide	Mon 10/05/21	Fri 17/09/21																																																	
72	Rough Grass Cutting	Mon 05/04/21	Fri 09/04/21																																																	
76	Eddleston	Mon 05/04/21	Wed 06/10/21																																																	
77	Grass Cutting Cycle	Mon 05/04/21	Wed 06/10/21																																																	
92	Herbicide	Mon 10/05/21	Fri 17/09/21																																																	
93	Rough Grass Cutting	Mon 05/04/21	Fri 13/08/21																																																	
97	Gattonside	Mon 05/04/21	Fri 15/10/21																																																	
98	Grass Cutting Cycle	Mon 05/04/21	Wed 06/10/21																																																	
113	Herbicide	Mon 10/05/21	Fri 17/09/21																																																	
114	Hedge Prune	Mon 07/06/21	Fri 20/08/21																																																	
115	Horsburgh Ford	Mon 05/04/21	Mon 04/10/21																																																	
116	Grass - Cutting Cycle	Mon 05/04/21	Mon 04/10/21																																																	
131	Innerleithen	Mon 05/04/21	Mon 04/10/21																																																	
132	Grass Cutting Cycle	Mon 05/04/21	Wed 06/10/21																																																	
147	Herbicide	Mon 10/05/21	Fri 17/09/21																																																	
148	Hedge Prune	Mon 07/06/21	Fri 20/08/21																																																	
149	Rough Grass Cutting	Mon 05/04/21	Fri 13/08/21																																																	
153	Melrose	Mon 05/04/21	Wed 06/10/21																																																	
154	Grass Cutting Cycle	Mon 05/04/21	Wed 29/09/21																																																	
169	Herbicide	Mon 10/05/21	Fri 17/09/21																																																	
170	Hedge Prune	Mon 07/06/21	Fri 20/08/21																																																	
171	Rough Grass Cutting	Mon 19/04/21	Fri 27/08/21																																																	
175	Newstead	Mon 05/04/21	Fri 15/10/21																																																	
176	Grass Cutting Cycle	Mon 05/04/21	Wed 06/10/21																																																	
191	Herbicide	Mon 10/05/21	Fri 17/09/21																																																	
192	Hedge Prune	Mon 07/06/21	Fri 06/08/21																																																	

Project: CT2631 SBHA Route 2
Date: Thu 22/04/21

Grass & Litter Prune & Trim Hedges Herbicide



SBHA Summer 2021 Programme

Route 2 Planned Cycle



ID	Task Name	Start	Finish	2021																																																
				April							May							June							July							August							September							October						
				22/03	29/03	05/04	12/04	19/04	26/04	03/05	10/05	17/05	24/05	31/05	07/06	14/06	21/06	28/06	05/07	12/07	19/07	26/07	02/08	09/08	16/08	23/08	30/08	06/09	13/09	20/09	27/09	04/10	11/10	18/10	25/10																	
193	Peebles	Mon 05/04/21	Wed 06/10/21																																																	
194	Grass Cutting Cycle	Mon 05/04/21	Wed 06/10/21																																																	
209	Herbicide	Mon 10/05/21	Fri 17/09/21																																																	
210	Hedge Prune	Mon 07/06/21	Fri 20/08/21																																																	
211	Rough Grass Cutting	Mon 05/04/21	Fri 13/08/21																																																	
215	Walkerburn	Mon 05/04/21	Wed 06/10/21																																																	
216	Grass Cutting Cycle	Mon 05/04/21	Wed 06/10/21																																																	
231	Herbicide	Mon 10/05/21	Fri 17/09/21																																																	
232	Hedge Prune	Mon 07/06/21	Fri 20/08/21																																																	
233	Rough Grass Cutting	Mon 05/04/21	Fri 13/08/21																																																	
237	West Linton	Mon 05/04/21	Fri 07/10/22																																																	
238	Grass Cutting Cycle	Mon 05/04/21	Wed 06/10/21																																																	
253	Herbicide	Mon 10/05/21	Fri 17/09/21																																																	
254	Hedge Prune	Mon 07/06/21	Fri 20/08/21																																																	
255	Rough Grass Cutting	Mon 05/04/21	Fri 17/09/21																																																	

Project: CT2631 SBHA Route 2
Date: Thu 22/04/21

Grass & Litter Prune & Trim Hedges Herbicide