



SBHA Summer 2022 Programme Route 2 Planned Cycle



ID	Task Name	Start	Finish	2022																											
				April				May				June				July				August				September				October			
				04/04	11/04	18/04	25/04	02/05	09/05	16/05	23/05	30/05	06/06	13/06	20/06	27/06	04/07	11/07	18/07	25/07	01/08	08/08	15/08	22/08	29/08	05/09	12/09	19/09	26/09	03/10	10/10
193	Peebles	Mon 11/04/22	Wed 12/10/22																												
194	Grass Cutting Cycle	Mon 11/04/22	Wed 12/10/22	█			█				█				█				█				█				█				
209	Herbicide	Mon 09/05/22	Fri 16/09/22																												
210	Hedge Prune	Mon 06/06/22	Fri 19/08/22																												
211	Rough Grass Cutting	Mon 02/05/22	Fri 09/09/22																												
215	Walkerburn	Mon 04/04/22	Wed 05/10/22																												
216	Grass Cutting Cycle	Mon 11/04/22	Wed 12/10/22	█			█				█				█				█				█				█				
231	Herbicide	Mon 09/05/22	Fri 16/09/22																												
232	Hedge Prune	Mon 06/06/22	Fri 19/08/22																												
233	Rough Grass Cutting	Mon 09/05/22	Fri 16/09/22																												
237	West Linton	Mon 04/04/22	Fri 06/10/23																												
238	Grass Cutting Cycle	Mon 04/04/22	Wed 05/10/22	█			█				█				█				█				█				█				
253	Herbicide	Mon 09/05/22	Fri 16/09/22																												
254	Hedge Prune	Mon 06/06/22	Fri 19/08/22																												
255	Rough Grass Cutting	Mon 04/04/22	Fri 16/09/22																												

Project: CT2631 SBHA Route 2
Date: Thu 17/03/22

Grass & Litter █ Prune & Trim Hedges █ Herbicide █